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Voucher No.
PUBLIC VOUCHER FOR PURCHASES AND
Standard Form 1035 SERVICES OTHER THAN PERSONAL Sehedule No.
September 1973 &
Treasury FRM 2000
1033-110 CONTINUATION SHEET Sheet No.
wikk COMPANY CONFIDENTIAL ****
ARTICLES OR SERVICES Unit Price Amount
(Enter Description, ftem Number of contractor Federal supply schedule, and other information Qlilan_
deemed necessary) tlty COST PER
RAC Contract Invoice Backup Report Contract Summary (CORP - 1)
Contractor Name: CDM FEDERAL PROGRAMS CORPORATION Invoice Number: B08900
Contract Number: EP_W 05 049 O Invoice Date: 2/25/2017
Contract Period: PBI/Ex. 4!
Work Assignment Number: 359-RSBD-A882 CDM Federal Project No.: 3383.358
Work Assignment Name: Columbia Falls Aluminum Plant
Current Cumulative
LOE Dollars LOE Dollars

PBIl / Ex.

* U.S. Government Printing Office: 1978-261-647/3225
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Work Assignment
Monthly Progress Report
February 2017
- Region VIII -
Columbia Falls Aluminum Plant
Work Assignment No. 359-RSBD-A882
Contract No. EP-W-05-049

Monthly Work Assignment Status Report (Technical)

Prepared by: Gunnar Emilsson
Date: March 20, 2017
Period: January 29 - February 25, 2017

1. PROGRESS MADE THIS REPORTING PERIOD:
Task 1 - Project Planning and Support
m Submitted the original work plan to EPA on February 22, 2017.

m Completed review of Roux’s database and extracted existing environmental data and

imported it into a spreadsheet.

®m Began reviewing comments and preparing a response to comments EPA received from the
former Columbia Falls Aluminum Company to the sampling and analysis plan regarding

potential sources of contamination at the site.

2. UPCOMING ACTIVITIES:

m Complete review and provide EPA comments to Berube’s comments to the Phase | site

characterization sampling and analysis report.

m Review and provide EPA comments to the Phase I Site Characterization Data summary

Report and Screening Level Ecological Risk Assessment.
m Other activities as directed by EPA.

3. SUBCONTRACTING:
@ None.

4. POTENTIAL PROBLEMS AND PROPOSED SOLUTIONS:
B None.

5. CRITICAL ACTION ITEMS:

@ None.

Use or disclosure of data contained on this page is subject to the restriction on the title page of this report.
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Monthly Progress Report
Columbia Falls Aluminum Plan WA #359
February 2017

6. BUDGET HIGHLIGHTS:
m See burn chart and forecasted expenditures in Attachment 2.
m Detail for Remedial Action Contract program support allocation and significant other direct

~ PBI/Ex. 4

7. TRAVEL:
B None.

8. DELIVERABLE SCHEDULE HIGHLIGHTS:
B See Attachment 1 for deliverable submittal schedule.

Use or disclosure of data contained on this page is subject to the restriction on the title page of this report.
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ATTACHMENT I
CDM Federal Programs
Deliverable Schedule Tracking
Columbia Falls Aluminum Plant
Work assignment: 359-RSBD-A882

Deliverable Original Planned Completion | Current Planned Completion Actual Completion Date Explanation of Delay
Date Date
Task 1 - Praject Planning
Work plan 2/17/2017 2/22/2017 2/22/2017 Change in project management
Task 11 - Work Assignment Closeout
Closeout report 9/27/2017 9/27/2017

EPA RAC Region 8

1 of 1

Updated: 3/16/2017
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ATTACHMENT 2
CDM Federal Programs Corporation
RAC 8 Burn Rate and Projections Summary
Contract No. EP-W-05-049
Columbia Falls Aluminum Plant
Work Assignment 359-RSBD-A882

PBl/ Ex. 4
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ATTACHMENT 2
CDM Federal Programs Corporation
RAC 8 Burn Rate and Projections Summary
Contract No. EP-W-05-049
Columbia Falls Aluminum Plant
Work Assignment 359-RSBD-A882

PBl/ Ex. 4
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Work Assignment - Task Level Specific Detail Report

Contractor Name: CDM Federal Programs Corporation Work Area Code: RS Contract Period:
Contract No.: EP-W-05-049-0 Action Code: BD WA POP Start:
Work Assignment Number: 359-RSBD-A882 WA Form: T WA POP End:
Work Assignment Title: Columbia Falls Aluminum P Type Funding: WA Invoice Date:
SSID: 82 Work Assign Status: Ongoing Invoice No.:
State: MT Purpose:
Region: A8

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category:
l I Current " Cumulative | Approved Budget l

| Name | LOE |  Dolas | LOE |  Dollas | LOE Doliars |

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

PBIl / Ex.

Date: 3/15/2017

12/20/16
09/27/17
02/25/17
B08200

Monthly Invoice

PP

ED_002345C_00005897-00008



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 3/15/2017
Report 1: Work Assignment - Task Level Specific Detail Report

Contractor Name: CDM Federal Programs Corporation Work Area Code: RS Contract Period:

Contract No.: EP-W-05-049-0 Action Code: BD WA POP Start: 12/20/16

Work Assignment Number: 359-RSBD-A882 WA Form: T WA POP End: 092717

Work Assignment Title: Columbia Falls Aluminum P Type Funding: WA Invoice Date: 02125117

SSID: 82 Work Assign Status: Ongoing Invoice No.: B0O8200

State: MT Purpose: Monthly Invoice
Region: A8

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP

l I Current " Cumulative | Approved Budget l

| Name | LOE |  Dolas | LOE |  Dollas | LOE Doliars |

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

PBIl / Ex.
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT Date: 3/15/2017

Report 1: Work Assignment - Task Level Specific Detail Repott ...
Contractor Name: CDM Federal Programs Corporation Work Area Code: RS Contract Period: E PBI/ Ex. 4HE
Contract No.: EP-W-05-049-0 Action Code: BD WA POP Start: BT
Work Assignment Number: 359-RSBD-A882 WA Form: T WA POP End: 092717
Work Assignment Title: Columbia Falls Aluminum P Type Funding: WA Invoice Date: 02125117
SSID: 82 Work Assign Status: Ongoing Invoice No.: B0O8200
State: MT Purpose: Monthly Invoice
Region: A8

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category: PP

l I Current " Cumulative Approved Budget l

| Name | LOE |  Dolas | LOE | Doliars LOE Doliars |

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

PBIl / Ex.
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Date: 3/15/2017

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RS Contract Period:
Contract No.: EP-W-05-049-C Action Code: BD WA POP Start:
Work Assignment Number: 359-RSBD-A882 WA Form: T WA POP End: 092717
Work Assignment Title: Columbia Falls Aluminum P Type Funding: WA Invoice Date: 02125117
SSID: 82 Work Assign Status: Ongoing Invoice No.: B0O8200
State: MT Purpose: Monthly Invoice
Region: A8
Current Cumulative ” Approved Budget
Cost Element LOE ||  Dollars LoE || Dollars | Lo i Dollars

PBIl / Ex.
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